
Report Date: 10/30/00 Reporting Period: 9/26/00 - 10/25/2000
Project: Rotenberger WMA & Pump Station G-410 Engineer of Record: Zan Kugler, SFWMD
Contract No.: C-E505 Contractor: The Murphy Construction Company
Description:

Scheduled Percent Complete Dollars: Actual Percent Complete Dollars:
(From Approved Baseline Schedule) (From Current Schedule)

Scheduled Percent Complete Time: Actual Percent Complete Time:
(From Current Schedule) (Calculated From Dates)

Original Contract M/WBE Goal (%): 14.9 Original Contract M/WBE Attained to Date (%): 13.8
Projected M/WBE at Completion (%): 14.7

Date of Contract: 9/20/99 Schedule Earned  to Date $2,508,651
Contract Start Date: 9/30/99 Current Retainage Held $250,865
Original Completion Date: 9/28/00
Liquidated Damages: $/day $1,500 Value Current Stored Materials $0

Actual Start Date: 9/30/99 Original Contract Amount: $2,474,000
Adjusted Completion Date: 9/28/00 Change Orders Approved: $34,651
Current Schedule Completion Date 10/19/00 Revised Current Contract Amount: $2,508,651
Approved Contract Time: Days 365 Change Order Per Cent: 1.40%

Pending Modifications: $0
Time Extensions Requested Days 0
Approved Extensions: Days 0 Pending Revised Contract Amount: $2,508,651
Time Extensions Pending 0

Remaining Contract Contingency: $82,126
Last Schedule Update (Date): 10/26/00
Ahead (Behind) Schedule Days 1
Contract Time Used: Days 393

Financial Exceptions & Comments: None

Schedule Exceptions & Comments: Substantial completion achieved 10/6/00
Final Completion achieved 10/19/00

Project Resident Engineer's Comments: None at this time

Name: Signature:
Allen Champagne Signature on file

Contract Schedule Status: Financial Summary:

98.62%

South Florida Water Management District

Everglades Construction Project

MONTHLY CONSTRUCTION PROGRESS REPORT
(Note: This report is prepared for project progress monitoring purposes)

This project is part of the Hydropattern Restoration to the Rotenberger Wildlife Management Area. It includes 
construction of G-410, a 240 CFS Pump Station, a one mile spreader canal, Culverts G-402 A-D, collection canal 
along the east side of the WMA, a bypass control levee across L-3 borrow canal  and removal of 300 ft of L-4 
levee.The levee removal will facilitate the initial hydropattern restoration of the NW corner of WCA-3A and improve 
conveyance to the Seminole Tribe water supply pump station G-409.

Project Progress Summary

Project Data
Contract: Payment Status:
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